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VOUCHER FOR TRANSFERS *************************** CIC #: 99EPA SUPERFUND 

Billed Date: 01-Apr-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1} 

Customer Order Number DW96957718 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. 

Mission Assignment No: 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718 
RPM: Tanya Mitchell 
Date: 5/13/2010 

Bill No. 

27048172 

Partial# 5 01-Mar-201 0 Thru 01-Apr-201 0 * *************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Class'ification 

68 20 X 8145.0000 2009 00 0000 NA 00000 

Line Item Moa - D!!scription 

INHOUSE- OTHER RESOURCES 
INHOUSE- LABOR 

. SUPERF-UND M&S 
DEPARTMENTAL OVERHEAD COSTS 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

:·Billing Accou-nting Classification 

$4,100.25 96 NAX 3122.oa·oo.G5-0B 2416 868 012718 96231 

;EaTd No 
•' 

INHOUSE- LABOR 
INHOUSE- LABOR 

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIRCATION 
"I CERTIFYTHATTHEABOVEARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATlON(S) OR 
FUNDS AS INDICATED." \U "'' <:.:~ 
(.,~~--<.\~ ~~ 

~ATE ~~~~~~G~NA~·ru~R~E------

\{'(',~'w,e .. ~'--~~"""-
I Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01- May-2010 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

$400,000.00 

$27,243.77 

$23,143.52 

$4,100.25 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/orfund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 
Current Billed Amount 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

Date: 

Authorized Administrative or Certifying Officer 

$4,100.25 

;Am'ount 
. ··; - .. ' 

$56.61 
$1,190.76 

$372.12 
$2,480.76 
$4,100.25 

$4,100.25 

$0.00 

$4,100.25 

cobllnonlt.596 v2.1.3 



~fcr.2.1.13 
99EPA 

744 

KANSAS CITY DISTRIC"I" 

RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR MARCH 2010 

STA'rBM!lliT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: (-) 

Less Undelivered Orders: (-) 

Less Commitments: ( -l 

Funds Available Balance: 

I 

BILLING ACTIVITY (96X3122): 

Bill Number: 270481.72 

Funds Expended During Report Period: 

Total Billed to Date: 

DIRECT FUND CITE PAYMilliTS: 

Funds Expended During Report Period: 

Total Expended to Date: 

Revised Reimbursable 

(96X3122) 

--------------------

$400.000 .oo 

$27.243.77 

$345. oo.o. 00 

$14,659.15 

$13,097.08 

$4,100.25 

$27' 243.77 

$0.00 

$0.00 

PROGRESS REPORT 

Direct Fund Cite 

--------------------

$0.00 

$0.00 

$0.00 

$0 .oo 

$0.00 

Page: 1.58 

Date: 06-APR-2010 

IA Totals 

(96X3122) 

---------------

$400,000.00 

$27,243.77 

$345. 000.00 

$14,659.15 

$13,097 .OB 



~cr.2.~.13 
99EPA 

744 

KANSAS CITY DISTRICT 

RARITAN BAY SLJIG, ~J 

IA Nwnber: DW969577U 

Bill Nwnber: 27048172 

Bill Invoice nate: Ol~APR-2010 

Monthly Billing J\mount(96X3122): 

Monthly D1.rect Fund Cite contract Cost(68X8145}: 

Budget Categories 

a Personnel 

b Fringe Benefits 

c Travel 

d Equipment 

e Supplies 

f Procurement 

g construct ion 

h Other 

i Total Direct Charges 

Total Indi rPct Charges 

k TOTAL 

LJIBOR BREAKOUT FOR MONTH: 

Individual 

LINDA M. RUCH 

AMY DARPINIAN 

KRISTINE M STEIN 

Location 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

PROGRESS REPORT 

$4,100.25 

$0.00 

Costs for Prior Month's 

current Month Sununary 

--------- --------------------

$1,611.98 $7' 329.23 

$666.76 $3,980.05 

$0.00 $4,369.93 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$56.61 $319.54 

$2,537.37 $16' 016.75 

$1,562.68 $7,124.77 

--------- --------------

$4,100.25 $23' 143.52 

FUnction Hours 

CONTRACT SPECIALIST 

CHEMIST 

11.00 

17.50 

2. 00 ID!VIRONMENTAL ENGINEER (PR 

Project Costs 

to Date 

------------

$6, 94L21 

$4,648.83 

$4,369.93 

$0.00 

$0.00 

$0.00 

$0.00 

$376.15 

$16,556.12 

$6' 687.65 

$27' 243.77 

Labor Amount 

$1,010.02 

$1,646.39 

$217.94 

Page: 159 

Date: 06-APR-2010 



lffistcr.2.1.13 

99EPA 

744 

KANSAS CITY DIS1'RIC'r 

RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

DANIEL D. MITCHELL 

ROBERT M PENDER, JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

FUnction 

INDUSTRIAL HYGIENIST 

HTRW PROJECT MANAGER 

PROGRESS REPORT 

Hours 

4.00 

4.25 

38.75 

Labor Amount. 

$422.01 

$547.28 

$4,043.64 

Page: 160 

Date: 06-APR-2010 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Site: Raritan Bay Slag Site- NJN000206276 J Phase: I Remedial Investigation- Original lAG 

Bill No.: 27047848-5 I lAG No.: I DW9695771801 (BZ796) ·1IAG Expiration I Aug 2016 
Date: 

Reporting I From: 
Period: 1-Mar-1 0 

I To: 
01-Apr-1 0 

I EPARPM 
Tanya Mitchell 

I USAGE PM 
Kristine Stein 

Work Perfonned 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Awarded modification to include Early Actions (test pits) and 
Evaluation of Slag technologies. 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Awarded fencing subcontract 

• Repaired fence section damaged by storms . 

• Complete draft UFP-QAPP and SSHP for Early Action (test pits) . 

• Complete draft Data Gap Evaluation Technical Memorandum . 

• Continued assessment of Slag Alternatives . 

• Provided updated schedule to include Early Actions List and Remedial Technologies Evaluation . 

Meetings Planning calls (3/1, 3/8, 3/10, 3/15, 3/18, 3/24, 3/29) with Tanya Mitchell, EPA, to discuss project status, status of 
documents and data, and beginning early actions and remedial technologies evaluation. Planning conference calls 
(3/4, 3/11, 3/18, 3/25) with CDM to discuss project status, location of documents and data, and planning short-
term scheduled tasks. 

Key • Completed draft UFP-QAPP for Early Action. 
Milestones • Completed draft Data Gap Evaluation . 
Completed • Award task order modification to include additional early actions . 
Projected Work 

Nanative USACEWill: 

• Complete modification to task order, incorporating early actions and slag evaluation . 

• Support the below actions . 

CDMwill: 

• Complete final Data Gap Evaluation Technical Memorandum . 

• Prepare and present Data Gap Evaluation Presentation . 

• Complete final UFP-QAPP and SSHP for Early Action (test pits) and begin field work. 

• Complete Alternatives to Slag assessment and begin scheduling vendor presentations . 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian, 

USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development 

Key Complete final Test Pit UFP-QAPP. 
Milestones Award task order modification. 
Forthcoming Complete Data Gap Evaluation. 
Issues 

Technical; None 
Scheck.J/e; None 

Funding; Funding has been received to fully fund current negotiated work. 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Expenditures: USAGE- Please see attached 

Obligations Plan (FY1 0) 

• Funding- initial CDM contract task order negotiated for $290,473.00. 
• Funding- Modification 1 negotiated for $366,233.00 
• Future TO will be required to complete scope of work. 

Scope of Work Summary 

The Raritan Bay Slag Site ("Site") (United States Enviromnental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEP A has tasked USACE with completing an RlJFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
lA! Ien Shelly Program Analyst 816-389-3354 r-.tollink Lori Project Engineer 816-389-3554 
Darpinian iAmY Project Chemist 816-389-3897 USAGE Legal Advisor 816-389-
Stein Kristine USAGE Project Manager' 816-389-3172 Ruch Linda Contracting Officer 816-389-3060 

April23, 2010 

· stine Stein, ProJect Manager Date 
816-389-3172 

20F2 
C:\DOCUMENTS AND SETTINGS\GSPMEKMSIMY DOCUMENTSIRARITAN BAY SLAGIPROGRESS REPORTSIRBS STATUS MONTHLY BZ796APR10.DOC 


	barcode: *184353*
	barcodetext: 184353


